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ACEQUIA PRE-CONSTRUCTION MEETING GUIDELINES
RESPONSIBILITIES AND AUTHORITIES of ACEQUIA REPRESENTATIVE,
CONTRACTOR, and NRCS REPRESENTATIVE

ACEQUIA GROUP AND REPRESENTATIVE:

10.
11.

Responsible for Quality Assurance.

Acequia meets Quality Assurance Responsibilities by understanding the project and
documents (i.e. drawings, construction specifications & items of work, NRCS standards
and specifications, etc.).

Representative has the only authority over the Contractor. Representative has the
authority to stop construction work if needed.

Appoint a field representative to communicate with Contractor, NRCS personnel, and
private landowners, and other organizations during construction. Includes all dealings
prior, during and after construction, with the contractor, funding and permit agencies, and
ditch members.

Representative monitors construction as well as request NRCS assistance if problems
arises (i.e. changes in drawings, contractor not meeting NRCS standards and
specifications, etc).

Assure contractor notifies utility companies of all construction starting times, and insures
that utility company locates sites. Location of utilities is responsibility of contractor and
Acequia.

Manage all issues that are not part of the project design, but are affected by the project,
such as fences, trees, county roads, bridges, private utilities, sheds, corrals, homes, etc.
Assure that project is constructed to NRCS specifications as designed.

Responsible for notifying NRCS before and after completion of each phase of
construction (such as rebar placement, concrete placement, etc.) so that proper
inspections can be made.

Request all design changes, in writing, to NRCS for approval.

Responsible for all aspects of on farm operations during construction.

CONTRACTOR:

1.
2.
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11.

12.

Responsible for Quality Control.

Contractor meets Quality Control responsibilities by directing day to day activities onsite,
providing materials and certifications, performing required tests, and identifying needed
changes.

Adhere to whatever agreements were made with the Acequia association.

All change orders must be requested through Acequia Representative.

All matters regarding project contract and payment are between Acequia and Contractor.
Complete job in accordance with NRCS standards and specifications.

Keep a safe work site.

Have material inspected prior to installation.

Provide Acequia Representative and NRCS with written certifications of materials
installed.

. Responsible for notifying Acequia Representative before and after completion of each

phase of construction (i.e. rebar placement, concrete placement, etc.) so that proper
inspections can be made.

Notify Acequia Representative of any problems encountered, before and after
completion of each phase of construction (i.e. pipe installation, gabion basket installation,
rebar placement, concrete placement, etc.).

Site cleanup.
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NRCS REPRESENTATIVE:

=

8.
9.

Responsible for Quality Assurance.

NRCS Representative meets Quality Assurance by providing technical assistance to the
Acequia group such as explaining and interpreting drawings, standards & specifications,
as well as other aspects of construction.

Responsible for approving change orders.

Inform Acequia Representative of deviations form the specifications observed, unsafe
working habits and/or conditions of construction site.

During inspection, identify problems and/or needed changes to Acequia Representative.
Provide periodic site inspections and material testing as needed or requested by Acequia
Representative. Only if NRCS personnel is available.

Provide a minimum of survey assistance during construction, since Contractor is
responsible to build to specifications. Only if NRCS personnel is available.

Organize a final joint inspection (Acequia group, Contractor, and NRCS).

Will require Acequia group to meet all designs and specifications before project is
certified.

10. Conduct final construction check and as-built of completed project.
11. Provide funding agencies, as needed, with a report of the job completion and certification.
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